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RE: Construction of the Perimeter Groundwater Containment System 
American Chemical Service, Inc. Superfund Site 
Griffith, Indiana 

Dear Ms. Bianchin: 

As we discussed in our meeting on March 14, 1996, it is our objective to construct the 
Perimeter Groundwater Control System (PGCS) at the ACS NPL Site during the 1996 
construction season. To maintain this expedited schedule, it is essential that we immediately 
begin procuring treatment equipment. 

Our letter dated March 20, 1996 was a formal request to the U.S. EPA for the approval to 
proceed with procuring and installing the major components of the PGCS. The letter also 
proposed modifications to the 50 Percent PGCS Design that will provide groundwater 
capture and prevent further off-site migration of contaminants. 

We continue to look forward to your approval to proceed. Based on our March 14th 
meeting, it was our understanding that you would respond to our request by March 27, 
1996. Receipt of an approval this week would enable us to proceed with the expedited 
construction schedule we have proposed. If you anticipate a delay in issuance of the 
approval letter, please let us know. 

Sincerely, 

MONTGOMERY WATSON 

c;29Lif'_ 
Peter J. Vagt, Ph.D, CPG 
Vice President 

cc: Holly Grejda/IDEM 
Steve Mrkvika, B& VWS 
ACS Technical Committee 

2100 Corporate Drive 
Addison, Illinois 
60101 

Te I: 708 691 5000 
Fax: 708 691 5133 
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